
Georgia Date:

User: krender Department of Transportation Page 1 of 4

Pay Period: 01/14/2014

to 02/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14553-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Contract Location: Time Allowed:

12.191 MILES OF MILLING AND PLANT MIX RESURFACING ON SR 8 BE

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/19/2013

05/03/2013

06/07/2013

06/10/2013

10/02/2013

00/00/0000

00/00/0000

295 Days

03/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 82.37

243 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$1,980,894.33

$1,980,894.33

$32,622.72

98.35%

Counties:

Franklin Hart

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004485      $1,980,894.32 $1,980,894.32 $32,622.71 98.35% $120,579.37

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 4

Pay Period: 01/14/2014

to 02/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14553-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Project Number: M004485      SR 8 - MILLING & PLMX RESF

 

M004485                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $1,558,617.27 $1,462,153.78 $96,463.49

Non-Participating $389,654.34 $365,538.46 $24,115.88

Total Earnings $1,948,271.61 $1,827,692.24 $120,579.37

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $1,948,271.61 $1,827,692.24 $120,579.37

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $1,948,271.61 $1,827,692.24

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $120,579.37

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 4

Pay Period: 01/14/2014

to 02/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14553-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Project Number M004485      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0030 413-1000     BITUM TACK COAT GL  9,345.000 13,324.000

 2.140 .000

 

 

13,324.000 $.00 $28,513.36

0035 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  255,078.000 245,380.810

 1.220 7,197.000

 

 

252,577.810 $8,780.34 $308,144.93

0055 653-0100     THERMOPLASTIC PVMT MARKING, RR/HWY CROSSING SYMBOLEA  3.000 .000

 367.500 3.000

 

 

3.000 $1,102.50 $1,102.50

0060 653-0120     THERMOPLASTIC PVMT MARKING, ARROW, TP 2EA  20.000 .000

 68.250 20.000

 

 

20.000 $1,365.00 $1,365.00

0065 653-0130     THERMOPLASTIC PVMT MARKING, ARROW, TP 3EA  2.000 .000

 78.750 2.000

 

 

2.000 $157.50 $157.50

0070 653-0230     THERMOPLASTIC PVMT MARKING, WORD, TP 3AEA  2.000 .000

 210.000 2.000

 

 

2.000 $420.00 $420.00

0075 653-1704     THERMOPLASTIC SOLID TRAF STRIPE, 24 IN, WHITELF  1,300.000 .000

 5.200 985.500

 

 

985.500 $5,124.60 $5,124.60

0080 653-1804     THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, WHITELF  1,200.000 .000

 1.730 645.500

 

 

645.500 $1,116.72 $1,116.72

0085 653-2501     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, WHITELM  22.500 .000

 1522.500 22.850

 

 

22.850 $34,789.13 $34,789.13



Georgia Date:

User: krender Department of Transportation Page 4 of 4

Pay Period: 01/14/2014

to 02/07/2014

Rpt-ID: RCPESPRJ

Contract ID: B14553-13-000-0

Estimate Summary By Project

Estimate Number: 0004

03/06/2014

Project Number M004485      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0090 653-2502     THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YELLOWLM  23.000 .000

 1522.500 22.600

 

 

22.600 $34,408.50 $34,408.50

0095 653-4501     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHITEGLM 3.000 .000

 1039.500 3.300

 

 

3.300 $3,430.35 $3,430.35

0100 653-4502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLM 2.750 .000

 1039.500 2.600

 

 

2.600 $2,702.70 $2,702.70

0105 653-6004     THERMOPLASTIC TRAF STRIPING, WHITE SY  100.000 .000

 2.630 845.507

 

 

845.507 $2,223.68 $2,223.68

0110 653-6006     THERMOPLASTIC TRAF STRIPING, YELLOW SY  8,000.000 .000

 2.630 7,470.667

 

 

7,470.667 $19,647.85 $19,647.85

0115 654-1001     RAISED PVMT MARKERS TP 1 EA  1,700.000 .000

 2.470 1,800.000

 

 

1,800.000 $4,446.00 $4,446.00

0120 654-1002     RAISED PVMT MARKERS TP 2 EA  200.000 .000

 2.470 60.000

 

 

60.000 $148.20 $148.20

0125 654-1003     RAISED PVMT MARKERS TP 3 EA  250.000 .000

 2.470 290.000

 

 

290.000 $716.30 $716.30

Category Amount: $120,579.37 $448,457.32

Project Total Amount: $120,579.37 $1,948,271.61


